R & S Project #2787 The Molecular Foundry Week Starting 7-03-2005

LBNL 4-Week Rolling Schedule

ID | Task Name Duration | Resource Start Finish Jul 3,'05 Jul 10, '05 Jul 17, '05 Jul 24, '05
Names sM[T] [T[F[s[sM[T[ [TIF[s|sM[T] [TIF[s|sM[T] [T]F]s

1 Sitework

2 North Landscape

3 Waterproof North Terrace 5 days Blues 7/11/05 7/15/05 |

4 Rough Grade 5 days McGuire 7/18/05 7/22/05

5 Complete North Slope Utilites-HPCW,HPNG,SD,CA 5days MJB 7/25/05 7/29/05 l_

8 DCVA Pad 2 days Berkeley 8/1/05 8/2/05

9 North Entry Walk/Stairs 10 days Berkeley 8/1/05 8/12/05

10 North Terrace hardscape/landscape 20 days Shooter 8/15/05 9/9/05

11 South Landscape 55 days 7/25/05 10/7/05

12 Rough Grade 5 days McGuire 8/1/05 8/5/05

13 Complete utilities 4 days MJB 7/25/05 7/28/05 —

14 South Concrete Stairs 2 wks Conco 8/8/05 8/19/05

15 Install Trench Drain 4 days KDS 8/1/05 8/4/05

16 South Terrace Waterproofing 9 days Blues 8/1/05 8/11/05

17 South Terrace Hardscape/Landscape 7 wks Shooter 8/22/05 10/7/05

18 Road "A" 7 days 7/21/05 7/29/05

19 Rough Grade A-Road Planters 3 days McGuire 7/21/05 7/25/05 [_ :F

20 Concrete Pads 4 days Berkeley 7/26/05 7/29/05 |

24 | Roof

25 Install Penthouse #1 Metal Panels 8 days PEI 6/15/05 6/24/05

26 Sheetmetal Plenums & Flashing 26 days CMI 6/2/05 7/8/05 }_

27 Install Roofing 15 days Enterprise 6/6/05 6/24/05

28 Frame / Gyp Penthouse #2 Interior Walls 7 days JJ 6/23/05 7/1/05

29 Frame Penthouse #1 Parapets Interior-side 2 days JJ 7/14/05 7/15/05 _]

30 Install Penthouse #2 Doors & Hardware 5 days W&W 6/29/05 7/6/05 __—I

31 Waterproof Exhaust Pad (Bulletin 110) 5 days Enterprise 6/27/05 7/1/05

32 Install Supports, Piping & Duct 10 days CMI 6/27/05 7/11/05 :l

33 Set Rooftop Equipment 10 days CMI,Sascc 6/27/05 7/11/05 TR :E

34 Equipment Connections 15 days MEP 7/12/05 8/1/05

35 Frame / Sheath Plenum Exterior 5days JJ 7/11/05 7/15/05 3 '

36 Complete Lath, Plaster 12 days JJ 7/18/05 8/2/05

37 Penthouse #1 Roof vent openings 2 days R&S 7/7/05 7/8/05

38 Penthouse #1 roof set Curbs 1day CMI 7/11/05 7/11/05 %
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39
40
42 | Exterior Skin & Windows
43 East Elevation
44 Owner Punch 2 days LBNL 6/23/05 6/24/05
45 North Elevation
46 Install Panels & Membrane Sheathing 37 days PEI 5/9/05 6/29/05
47 Install Glass & Glazing 37 days Royal 5/9/05 6/29/05
48 Stair 1 Exterior
49 Framing, Sheathing, Panels 20 days PEI 5/27/05 6/24/05
50 Install Window Wall 10 days Royal 6/27/05 7/11/05 :|
51 South Elevation
52 Install Panels & Membrane Sheathing 46 days PEI 5/16/05 7/20/05
53 Install Glass & Glazing 34 days Royal 5/11/05 6/28/05
54 Fill Man-lift Leave Out Bay 7 days Royal 7/25/05 8/2/05
55 West Elevation/Cantilever
56 Install Panels & Membrane Sheathing 60 days PEI 4/26/05 7/20/05
57 |INTERIOR IMPROVEMENTS
58 Stair # 1 Interior
59 Install Guardrail / Clips at Exterior 5 days Romak 6/20/05 6/24/05
60 Fireproofing lday AJ 7/6/05 7/6/05 D
61 Scafffold @ stairs 3 days 7/11/05 7/13/05
62 Frame Walls Vertical 15 days JJ 7/14/05 8/3/05
63 Penthouse Interior Walls 5days JJ 7/6/05 7112105 I N
64 Stair #2 Interior
65 Framing Stair / Elevator K to L-line 16 days JJ 6/23/05 7/15/05 I
66 Level 2
67 Level 2 Corridor L - E Line
69 Tape Walls 6 days JJ 6/20/05 6/27/05
70 Lower Level Electric (excludes lights) 5 days Sasco 6/28/05 7/5/05
71 Prime Paint Walls & Pipe Rack 4 days A&B 7/6/05 7/11/05 i :|
72 Flooring 5 days Preston 7/25/05 7/29/05
73
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74
75 Level 2 Offices L - E Line
78 Lights, Diffusers, AFS Drops, Lifesafety 4 days MEP 7/6/05 7/11/05
79 Drop Ceiling Tile 5 days Ireland 7/12/05 7/18/05 :F I
80 Rough in ceiling 1day? Sasco 7/18/05 7/18/05 i
81 Sheetrock Lid 2 days JJ Acousti 7/19/05 7/20/05
82 Taping Lid 7 days JJ Acousti 7/21/05 7/29/05
83 B
84 Level 2 Cto E-Line
86 Sheetrock 3days JJ 7/6/05 7/8/05
87 Taping 7 days JJ 7/11/05 7/19/05 i
88 Prime Paint 3days A&B 7/20/05 7/22/05 N
89 Acoustical Ceiling Grid 3 days Ireland 7/25/05 7127105
90 Lights/Diffusers/AFS Trim/Life Safety 7 days MEP 7/28/05 8/5/05
91 Bathrooms N
92 Frame Walls & Ceilings Access Panels 2 days JJ 7/6/05 7/7/05 []"%
94 Sheetrock/Tape/Finish 9days JJ 7/8/05 7/20/05
95 Prime Paint Walls 3days A&B 7/21/05 7/25/05
96 Ceramic Tile 6 days TW 7/26/05 8/2/05 B :F
98 Clean Room Construction
99 MEP Hangers / Underside Deck Rough-in (VESDA) 9 days MEP 5/9/05 5/19/05
100 Set Up Clean Entrance 2 days Bayside 7/5/05 7/6/05 D
101 Normal Clean Stage
102 Install Ductwork 10 days CMI 7/5/05 7/18/05 I
103 Install AFS Lower Distribution 5days GMR 7/12/05 7/18/05 |: i
104 TS Infill Beams/Catwalk Framing (start @ K-line) 6 days Romak 7/14/05 7/21/05 (T
106 Level 3 T
107 All Areas Offices
108 Frame Walls / Shafts 12 days JJ 6/27/05 7/13/05
109 Frame Ceiling / Soffit (starting at exterior) 8 days JJ 7/8/05 7/19/05 —E MM :]
110 MEP Rough-ins Wall / Ceilings 7 days MEP 7/5/05 7/13/05 A
111 Door Frames 3 days W&W 7/14/05 7/18/05 i
112 Sheetrock 3days JJ 7/14/05 7/18/05 i‘l
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The Molecular Foundry

Week Starting 7-03-2005

LBNL 4-Week Rolling Schedule
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113 Tape 6 days JJ 7/19/05 7/26/05
115 Bathrooms
116 Frame Walls/Shafts/Ceilings/HM frames 6 days JJ 6/29/05 7/7/05
117 Set Counter Top Supports 3 days Romak 7/8/05 7/12/05 :I
118 MEP Wall/Ceiling Rough-Ins 5 days MEP 7/8/05 7/14/05
119 Sheetrock 2 days JJ 7/15/05 7/18/05
120 Tape 6 days JJ 7/19/05 7/26/05 B
121 Paint Walls 3days A&B 7127105 7/29/05 —’_
122 ceramic tile 5days Tile West 8/1/05 8/5/05
124 Level 4
125 Level 4 Corridor (L to Cline)
127 Taping 6 days JJ 6/29/05 7/7/05
128 Lower Level Electric (excludes lights) 5 days Sasco 7/5/05 7/11/05 T :l
129 High Purity Piping 10 days KDS 7/7/05 7/20/05 E
131 Labs (L to E-Line)
133 Complete Overhead Plumbing / Elect to Umbilicals 11 days EP 6/20/05 7/5/05 ]
134 Taping 6 days JJ 6/21/05 6/28/05 |
135 Casework Pipe Supports 3 days ISEC 7/1/05 7/6/05 ‘__—I
136 Paint Prime 4 days A&B 7/5/05 7/8/05
137 Acoustical Ceiling Grid (except at hoods/umbilicals) 5 days Ireland 7/5/05 7/11/05 [T :l
138 Lights/Diffusers/AFS Trim/Life Safety 10 days MEP 7/8/05 7/21/05 [
139 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/12/05 8/1/05 ,— :
141 Ceiling Tile-Perimeter & Devices 4 days Ireland 7/18/05 7/21/05
143 Bathrooms
144 Frame Walls/Shafts/Ceilings/HM Frames/access doors 15 days JJ 6/1/05 6/21/05
145 MEP Wall/Ceiling Rough Ins 5 days MEP 6/24/05 6/30/05
146 Sheetrock 3 days JJ 7/8/05 7/12/05 [ :F
147 Taping 8 days JJ 7/13/05 7/22/05 (i }_‘L
148 Painting 2 days A&B Paint 7/25/05 7/26/05
149 ceramic tile 5days Tile West 7127105 8/2/05 T
151 Level 4 Cantilever (D to A line)
152 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 6/13/05 6/17/05
153 MEP Rough-Ins 4 days MEP 6/24/05 6/29/05
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154 Sheetrock 3days JJ 7/5/05 7/7/05
155 Taping 6 days JJ 7/8/05 7/15/05
156 Cable Tray 3 days Sasco 7/18/05 7/20/05
157 Level 5
158 Level 5 Corridor (L to C Line)
160 Sheetrock (remaining) 3days JJ 6/21/05 6/23/05
161 Taping 5days JJ 6/30/05 7/7/05
162 Lower Level Electric (excludes lights) 5 days Sasco 7/8/05 7/14/05
163 Prime Paint Walls 4 days A&B 7/15/05 7/20/05
164 Labs (L to E-Line) ]
167 MEP Ceiling Rough-In 2 days MEP 6/16/05 6/17/05
168 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05 :l
169 Taping 10 days JJ 6/24/05 7/8/05 :
170 Casework Pipe Supports 3days ISEC 7/5/05 7/7/05 |:|
171 Cold Room 15 days ISEC 7/1/05 7/22/05 e |
172 Paint Prime 4 days A&B 7/8/05 7/13/05 [ :l
173 Acoustical Ceiling Grid (except at Hoods/Umbilicals) 6 days Ireland 7/12/05 7/19/05 | j
174 Lights/Diffusers/AFS Trim/Life Safety 10 days MEP 7/14/05 7127105 E Ml I
176 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/19/05 8/8/05 (D
177 Bathrooms
178 Frame Walls/Shafts & Ceilings/access panels 8 days JJ 6/10/05 6/21/05
179 MEP Wall/Ceiling Rough-Ins 14 days MEP 6/22/05 7/12/05 j
180 Sheetrock 3days JJ 7/13/05 7/15/05
181 Taping 6 days JJ 7/18/05 7/25/05
182 Painting 2 days 7/26/05 7127105
183 Ceramic tile 5 days 7/28/05 8/3/05
184 Level 5 Cantilever (D to A line) T
185 Frame Walls/Ceilings (excludes leave-out bay) 9 days JJ 6/14/05 6/24/05
186 MEP Wall/Ceiling Rough-Ins 7 days MEP 6/27/05 7/6/05 _]
187 Sheetrock 3 days JJ 7/8/05 7/12/05 [ :F
188 Taping 6 days JJ 7/13/05 7/20/05 i
189
190 Level 6
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191 Level 6 Corridor ( L- C Line)
192 Wall / Soffit Rough Ins (behind sch.) 5 days MEP 6/13/05 6/17/05
193 Plumbing @ Pipe Racks 18 days KDS 6/1/05 6/24/05
194 Duct at E-Line @ Pipe Rack 3 days CMI 6/20/05 6/22/05
195 Install HM Door Frames 3 days W&W 6/22/05 6/24/05
196 Firestop Slab Penetrations 3 days MEP 6/22/05 6/24/05
197 Sheetrock (remaining) 4 days JJ 6/27/05 6/30/05
198 Taping 6 days JJ 7/1/05 7/11/05
199 Lower Level Electric (excludes lights) 5 days Sasco 7/12/05 7/18/05 :F ]
201 Labs (L to E-Line)
202 Pressure Test Duct 3 days CMI 6/20/05 6/22/05
203 Install Ceiling Lab Cabinet Carriers 2 days ISEC 6/17/05 6/20/05
204 Frame Walls/Shafts/Soffits 8 days JJ 6/15/05 6/24/05
205 MEP Rough-Ins 6 days MEP 6/22/05 6/29/05
206 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05 :l
207 Sheetrock 5days JJ 7/8/05 7/14/05 [
208 Taping 7 days JJ 7/13/05 7/21/05 ,__
209 Casework Pipe Supports 3 days ISEC 7/14/05 7/18/05 : ]
210 Cold Room 15 days ISEC 7/18/05 8/5/05
211 Paint Prime 4 days A&B 7122105 7127105 nf |
213 Bathrooms
214 Set Plumbing Waste Carrier 5days KDS 6/21/05 6/27/05
215 Frame Walls/Shafts & Ceilings 4 days JJ 7/5/05 7/8/05 }_
216 Install HM Frames 2 days W&W 7/7/05 7/8/05 D
217 MEP Rough ins 5 days 7/11/05 7/15/05
218 Sheetrock 3days JJ 7/18/05 7/20/05
219 Taping 6 days JJ 7/21/05 7/28/05
220 Painting 2 days 7/29/05 8/1/05 N
221 Ceramic tile 5 days 8/2/05 8/8/05 B
222 Level 6 Cantilever (D to A line)
223 Install MEP Overhead 4 days MEP 6/22/05 6/27/05
224 Paint Exposed Ceilings 3days A&B 6/28/05 6/30/05
225 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 7/1/05 7/8/05
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226 Level 1
227 Level 1 Corridor (L-C line)
228 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/1/05 6/21/05
229 Duct @ Pipe Rack 5days CMI 6/17/05 6/23/05
230 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/21/05 7/15/05
231 Lower Level Electric (excludes lights) 5 days Sasco 7/18/05 7/22/05
232
233
234
235 Labs/Offices 3to 4 Line (L to C-Line)
236 Overhead Duct (4 line) 7 days CMI 6/10/05 6/20/05
237 Electrical Overhead/Wall Rough-in 8 days Sasco 6/10/05 6/21/05
238 Wall Rough-In at 3-line (behind sch.) 0 days Sasco 6/17/05 6/17/05
239 Gyp/Tape 3-line Wall Top 8' 3days JJ 6/22/05 6/24/05
240 Overhead Duct (3-Line) 5days CMI 6/27/05 7/1/05 |
241 Overhead Plumbing 7 days KDS 7/5/05 7/13/05
242 HM Frames 3days W&W 717105 7/11/05 —E ]—
243 Sheetrock 9days JJ 7/5/05 7/15/05 i l_
244 Paint Overhead Exposed Area 3days A&B 6/29/05 7/1/05
245 Taping 6 days JJ 7/18/05 7/25/05 :l
246 Labs/Offices 1to 2 Line (L to C-Line)
247 Frame Walls/Soffits (1-Line as needed) 3days JJ 6/16/05 6/20/05
248 Electrical Overhead/Wall Rough-in 12 days Sasco 6/13/05 6/28/05
249 Gyp/Tape 2-line Wall Top 8' 3days JJ 6/22/05 6/24/05
250 Overhead Duct (2-Line) 5days CMI 6/27/05 7/1/05 |
251 Overhead Plumbing 8 days KDS 7/1/05 7/13/05
252 HM Door Frames 3days W&W 6/30/05 7/5/05 R
253 Sheetrock 5days JJ 7/5/05 7/11/05
254 Taping 7 days 7/12/05 7/20/05 :F
255 Level 1 Shipping/Receiving (Pending)
256 Duct Access Panels (behind sch.) 0 days CMI 6/21/05 6/21/05
257 Frame Soffit 5days JJ 6/13/05 6/17/05
260 MEP Rough-Ins 4 days MEP 6/17/05 6/22/05
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261 Install Gyp/Sheathing 2 days JJ 7/7/05 7/8/05
262 Install lath/Stucco 3days JJ 7/11/05 7/13/05 o
263 Stucco Finish/cleanup 1 day 7/21/05 7/21/05
264 Set AHU 3 1day CMI 7/22/05 7/22/05 ]_
265 Connections @ AHU # 3 7 days 7/25/05 8/2/05
266 Plumbing above soffit 3days KDS 7/25/05 7127105
267 HVAC Piping above soffit 3 days CMI 7/28/05 8/1/05
268 Elevator Installations T
269 Car #2
270 Build Car Frame/Belt Up/Entrances 33 days Otis 5/20/05 7/7/05
271 Frame Entrance Fronts 7 days JJ 6/21/05 6/29/05
272 Complete Car # 2 0 days Otis 7/7/05 7/7/05 ‘ 717
273 State Inspection 1 day? 7/8/05 7/8/05 Dj
274 Protect Cab Finishes 1 day? 7/11/05 7/11/05
275 Elevator #2 in use 2 days 7/12/05 7/13/05 [E_
276 Car #1
277 Build Car Frame/Belt Up/Entrances 30 days Otis 6/28/05 8/9/05
278 |UTILITY BUILDING/COOLING TOWER
279 Interior Improvements
281 HM frames 2 days W&W 6/17/05 6/20/05
282 Sheetrock 3days JJ 6/22/05 6/24/05
283 Taping 7 days JJ 6/27/05 7/6/05 _]
284 Manlift 5 days 7/14/05 7/20/05
285 Remove Manlift 5 days 7/14/05 7/20/05 t
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